

Initial Project Planning Template

Date	8 June 2026
Team ID	XXXXXX XXXXXX
Project Name	Rising Water
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	Collect and clean flood dataset	2	High	YAKA ANIL	08-06-2026	09-06-2026
Sprint-1	Data Preprocessing	USN-2	Preprocess and scale the dataset	2	High	YAKA ANIL	08-06-2026	09-06-2026
Sprint-2	Model Training	USN-3	Train Random Forest model	3	High	YAKA ANIL	09-06-2026	10-06-2026
Sprint-2	Model Evaluation	USN-4	Evaluate model accuracy and save model	2	Medium	YAKA ANIL	09-06-2026	10-06-2026
Sprint-3	Login	USN-5	Develop Flask application for flood prediction	3	High	YAKA ANIL	10-06-2026	11-06-2026